UNIONE™

CLAIM VIABILITY™ SNAPSHOT - SPECIMEN

Delay and disruption claim under an EPC contract

(specimen)

RECOMMENDATION PROCEED WITH CONDITIONS

Assessment
Factor View
Merits Strong on liability; quantum depends on the delay analysis.
Evidence Programme updates missing for months 9-14: obtain before filing.

Cost and time Expedited track; 9-12 months; costs in proportion to a USD 3.4 m claim.

Recovery Respondent has assets in Spain (New York Convention).

Conditions

e Commission an independent delay analysis.

e Make a without-prejudice offer to settle at 70% before filing.

SPECIMEN - illustrative parties and facts. The real deliverable is prepared for your matter, by a named Fellow where the

service says so. Decision support, not legal advice.



